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Annual qualifying defence contract 
statistics: 2022/23 

22 June 2023 
 
This annual bulletin presents key statistics relating to contracts that became qualifying defence 
contracts (QDCs) and qualifying sub-contracts (QSCs) between 1 April 2022 and 31 March 2023. 
Data is also presented since 1 April 2015, the start of the financial year in which contract reports 
were first submitted.  
 
The SSRO was notified of 568 contracts that became QDCs/QSCs between 1 April 2015 and 31 
March 2023. This analysis is based on 535 contracts that became QDCs/QSCs by 31 March 2023, 
and which the SSRO had received contract reports for by 30 April 2023, as contractors have one 
month after the date the contract becomes a QDC/QSC to submit reports.  
  
The analysis is based on data taken from reports submitted by the contractors for each QDC/QSC 
as of 30 April 2023. The data may be updated or changed in subsequent reports and may not 
reflect values at contract completion. Where any figures have been revised from those previously 
published, this is denoted by an ‘r’.  
 
Data for both QDCs and QSCs are reported in these statistics. The total price of all QDCs/QSCs 
includes QSC prices counted both within the ‘parent’ QDC price and separately, to present data on 
the price of all contracts subject to the Single Source Contract Regulations. QDC and QSC prices 
are also reported separately in the ‘Price and pricing method’ section.  
 
The bulletin contains statistics under the following sections: 

• Number, duration and SME involvement 
• Price and pricing methods 
• Profit 
• Sub-contracts 
• Outturn price in completed contracts 

Summary 
In the financial year between 1 April 2022 and 31 March 2023: 

• 73 contracts became QDCs/QSCs (64 QDCs, and 9 QSCs). 
• The total estimated price of these QDCs/QSCs was £3.2 billion (£2.5 billion of QDCs 

and £0.7 billion of QSCs). 
• The mean estimated contract profit rate was 9.54 per cent. 

 
Between 1 April 2015 and 31 March 2023: 

• 535 contracts became QDCs/QSCs (459 QDCs and 76 QSCs).  
• The total estimated contract price of these QDCs/QSCs was £83.6 billion (£77.5 billion 

of QDCs, £6.1 billion of QSCs). 
• The mean estimated contract profit rate for these QDCs/QSCs was 9.44 per cent.  
• Of the 535 contracts that became QDCs/QSCs in this period, 112 contracts have now 

completed. These 112 contracts represent 10 per cent of the total estimated contract 
price of all QDCs/QSCs (£8.5 billion). 
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Number, duration and SME involvement 
Number and average duration of QDCs/QSCs and the number of QDCs/QSCs contracted to 
SMEs. 

 

Figure 1: Number of QDCs/QSCs by financial year in which contract became QDC/QSC 

 
 
As of 30 April 2023, the SSRO had received reports for a total of 535 QDCs/QSCs (459 QDCs and 
76 QSCs), as can be seen in Figure 1 which breaks the total down to show the number of 
contracts which became QDCs/QSCs in each year. There were 73 contracts that became 
QDCs/QSCs in 2022/23, compared to 92 QDCs/QSCs in 2021/22.  

Figure 2 below shows this number of contracts which became QDCs/QSCs in each year, split 
between how many have completed or are still active. For the purposes of these statistics, a 
completed contract is defined as a contract with a submitted Contract Completion Report (CCR), 
which is due six months after contract completion. If the CCR has not been submitted, then a 
contract is defined as ‘active’. Please refer to the Methodology section for further details on how 

• In 2022/23, the SSRO received initial contract reports for 73 QDCs/QSCs (64 QDCs and 9 
QSCs). 

• Since 1 April 2015, the SSRO had received reports for 535 QDCs/QSCs (459 QDCs and 76 
QSCs). 

•   Of these 535 QDCs/QSCs,112 QDCs/QSCs have since completed. 
• These QDCs/QSCs were with 180 different contracting companies, and 126 Global Ultimate 

Owners (GUOs). 
• 35 of these 535 QDCs/QSCs were with contracting companies that identified as a small or 

medium enterprise (SME). 
• The average (mean) estimated contract duration was 4.8 years across all QDCs/QSCs. 
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completed contracts are defined. Since the start of 2015/16, 112 of the 535 QDCs/QSCs have 
completed.  
 
The number of completed contracts below provides an indication of how ‘final’ the data reported for 
each year is. The majority of QDCs/QSCs are still active, and so will provide further contract 
update reports with potentially revised data which will be reflected in subsequent bulletins.  
 
Figure 2: Stock of active and completed QDCs/QSCs, by financial year in which the contract 
became a QDC/QSC, as at 30 April 2023 

 

Figure 3 shows the cumulative flow of contracts becoming QDCs/QSCs, and those completing in 
each year, with active contracts shown as the net of these. It can help with understanding the 
number of active contracts subject to the regime. Currently, of the 535 contracts which became 
QDCs/QSCs, 423 are still considered active.  
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Figure 3: Cumulative flow of contracts which became QDCs/ QSCs and completed and 
stock of active contracts 

 
Duration 

The duration data presented in this section is based on estimated contract duration at the latest 
time of agreement (either the date the contract became a QDC/QSC, or the date of the latest 
pricing amendment) and does not necessarily represent the actual duration once the contract is 
complete. The estimated contract duration presented is the time between the date the contract 
became a QDC/QSC, and the expected, or actual where available, contract completion date. 
 
The average (mean) estimated duration of the 73 contracts which became QDCs/QSCs in 2022/23 
was 3.9 years (see Table 1). The average estimated duration across all QDCs/QSCs was 4.8 
years. Table 1 also shows the average duration by year as reported in previous statistical bulletins. 
These are as reported in the relevant previous annual bulletins, and so have not been updated for 
any corrections or any late submissions made within subsequent years. The average duration of 
contracts that became QDCs/QSCs in earlier financial years has been increasing, reflecting the 
fact that contracts can be amended, extended or reports corrected. For example, 2015/16 
QDCs/QSCs were reporting an average duration of 4.4 years in the 2016/17 bulletin, but are now 
reporting an average of 6.2 years. The accompanying data also contains a breakdown of the 
average duration by QDC/QSC. 
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Table 1: Average (mean) estimated contract duration1 of QDCs/QSCs by financial year in 
which contract became a QDC/QSC, and average duration from previous bulletins 

Financial year in 
which contract 
became a 
QDC/QSC  

Average 
duration 

(years) 
from 

2016/17 
bulletin 

Average 
duration 

(years) 
from 

2017/18 
bulletin 

Average 
duration 

(years) 
from 

2018/19 
bulletin 

Average 
duration 

(years) 
from 

2019/20 
bulletin 

Average 
duration 

(years) 
from 

2020/21 
bulletin 

Average 
duration 

(years) 
from 

2021/22 
bulletin 

Average 
duration 

(years)  

2015/16 4.4   4.7   4.7   5.0   5.2   5.5   6.2 r 
2016/17 4.5   4.5   4.7   5.0   5.2   5.6   6.1 r 
2017/18     3.8   3.9   4.1   4.5   5.0   5.6 r 
2018/19         4.3   4.5   4.6   5.2   5.4 r 
2019/20             3.9   3.8   4.2   4.5 r 
2020/21                 3.9   4.1   4.4 r 
2021/22                     4.0   4.0   
2022/23                         3.9   
Overall 4.4   4.3   4.4   4.4   4.4   4.4   4.8   

Note: The 'r' in this table represents a revision from the Q3 2022/23 statistics bulletin, rather than 
the 2021/22 bulletin shown alongside. 

Figure 4 shows the estimated duration of all 535 QDCs/QSCs, with 318 contracts (59 per cent) 
having a duration of between more than two years to six years. Please see the accompanying 
databook for a breakdown by financial year in which the contract became a QDC/QSC. As 
contracts mature they can be amended and extended, so the estimated duration of older contracts 
tends to be longer than for newer contracts. For example, 80 per cent of contracts which became 
QDCs/QSCs in 2015/16 are estimated to be completed in more than four years, compared with 41 
per cent for 2022/23 QDCs/QSCs. The estimated duration of a contract can continue to change 
throughout the contract’s life; the actual duration will be reported when the contract is complete. 

 
1 The estimated contract duration presented is the time between the date the contract became a 

QDC/QSC, and the expected, or actual where available, contract completion date. 
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Figure 4: Number of QDCs/QSCs by estimated duration for all QDCs/QSCs 

 

Small and Medium Enterprises (SMEs) 

Figure 5 below shows 7 per cent (35 QDCs/QSCs) of all the 535 QDCs/QSCs were contracted with 
small or medium enterprises (SMEs), as reported by contractors. Of these 35 QDCs/QSCs, 33 
were QDCs, and 2 QSCs. For contracts that became QDCs/QSCs in 2022/23, 5 per cent (4 
QDCs/QSCs) were with an SME. Please see the accompanying databook for a breakdown by 
financial year in which the contract became a QDC/QSC, as well as a breakdown by QDC/QSC. 
Figure 18 in the sub-contracts section also explores the use of SMEs within the supply chain. 
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Figure 5: Number of QDCs/QSCs that are contracted to SMEs, for all QDCs/QSCs 

 
 
Contracting companies and Global Ultimate Owners 
 
Table 2 shows how many unique contracting companies and Global Ultimate Owners (GUOs) the 
QDCs/QSCs were with, by financial year. As of 30 April 2023, the 535 QDCs/QSCs were awarded 
to 180 different contracting companies, which in turn are owned by 126 unique GUOs. For more 
details on how the contracting company and GUO are sourced, please refer to the methodology 
section.  

Table 2: Number of unique Contracting Companies and Global Ultimate Owners that have 
QDCs/QSCs, by financial year in which their first contract became a QDC/QSC 

 
 
 
 
 

 

 

 

 

 

 

 

Financial year in 
which contract 
became a 
QDC/QSC 

Cumulative 
number of 

contracting 
companies 

Cumulative 
number of 

GUOs 

2015/16 23   16   
2016/17 54   36   
2017/18 78   48   
2018/19 105 r 68   
2019/20 131 r 83   
2020/21 150 r 100   
2021/22 162 r 108   
2022/23 180   126   
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Price and pricing methods 
Total estimated contract price of QDCs/QSCs, split by Allowable Costs and profit, and the 
contract pricing methods employed. 

The data presented in this section is based on the estimated contract price at the latest time of 
agreement (either the date the contract became a QDC/QSC, or the date of the latest pricing 
amendment) and does not necessarily represent the price once the contract is complete. 
Figure 6: Estimated stock of total contract price of QDCs/QSCs by financial year in which 
contract became a QDC/QSC2, split by estimated cost and profit 

 

 
2 Note: Calculating the percentage of profit on total Allowable Costs using the above figures represents the 
cost weighted average profit rate. Therefore, this will differ from the average estimated profit rate reported in 
Table 5 and Figures 14 and 15. 

 

Summary 
 
• The total estimated price of contracts which became QDCs/QSCs in 2022/23 was £3.2 billion 

(£2.9 billion of Allowable Costs, £0.3 billion of profit). Within this, QDCs had an estimated price 
of £2.5 billion, and QSCs £0.7 billion. 

• Since 1 April 2015, the total estimated price of all QDCs/QSCs was £83.6 billion (£76.4 billion 
of Allowable Costs, and £7.2 billion of profit). Within this, QDCs had an estimated price of 
£77.5 billion and QSCs £6.1 billion. 

• The mean estimated contract price of a contract that became a QDC/QSC in 2022/23 was £44 
million, whilst the median was £15 million. 

• Across all years, the majority (74 per cent) of the 528 QDCs/QSCs that submitted pricing 
method data used firm pricing as the regulated pricing method in all or a proportion of the 
contract. In terms of the contract price associated with each pricing method, firm pricing was 
also the method with the highest value associated with it, with 31 per cent of the total 
estimated contract price attributed to this pricing method, followed by target pricing at 29 per 
cent.  
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Figure 6 shows the stock of the total estimated contract price by financial year in which a contract 
became a QDC/QSC, split by Allowable Costs and profit. The total estimated contract price for 
contracts that became QDCs/QSCs in 2022/23 was lower than in the previous year, at £3.2 billion 
in 2022/23 compared to £11.1 billion in 2021/22. Differences in the annual total estimated contract 
price are influenced by the number and price of contracts which became new QDCs/QSCs each 
year, as well as amendments to existing QDCs/QSCs affecting previous year’s reported figures. A 
small number of high value contracts can therefore have a substantial effect on the total. Please 
note that the total estimated contract price may sometimes include costs incurred before a contract 
became a QDC/QSC (‘sunk costs’).  

The total price of all QDCs/QSCs includes QSC prices counted both within the ‘parent’ QDC price 
and separately, to present data on the price of all contracts subject to the Single Source Contract 
Regulations. Figure 7 shows the stock of the total estimated contract price by financial year in 
which a contract became a QDC/QSC, split by contract type (whether the contract is a QDC or a 
QSC).  

Figure 7: Estimated stock of total contract price of QDCs/QSCs by financial year in which 
contract became a QDC/QSC, split by contract type  

 

Across all QDCs/QSCs in all financial years, the majority (£77.5 billion; 93 per cent) of the total 
estimated contract price is associated with QDCs, with approximately seven per cent (£6.1 billion) 
of the estimated contract price from QSCs. In 2022/23, the percentage of the estimated price 
associated with QSCs was higher, at 23 per cent. 

Table 3 shows the total estimated contract price by year as reported in previous statistical bulletins. 
These are as reported in the relevant previous annual bulletins, and so have not been updated for 
any corrections or any late submissions made within subsequent years. As with the average 
duration, the total contract price of contracts that became QDCs/QSCs in earlier financial years 
has been increasing, reflecting the fact that contracts can be amended, extended or reports 
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corrected. For example, 2016/17 QDCs/QSCs were reporting a total contract price of £7.9 billion in 
the 2016/17 bulletin, but are now reporting £21.8 billion. 

Table 3: Total estimated contract price of QDCs/QSCs by financial year in which contract 
became a QDC/QSC, and total contract price from previous bulletins 

Financial year in 
which contract 
became a 
QDC/QSC  

Total 
Contract 

Price 
(£m) 
from 

2016/17 
bulletin 

Total 
Contract 

Price 
(£m) 
from 

2017/18 
bulletin 

Total 
Contract 

Price 
(£m) 
from 

2018/19 
bulletin 

Total 
Contract 

Price 
(£m) 
from 

2019/20 
bulletin 

Total 
Contract 

Price 
(£m) 
from 

2020/21 
bulletin 

Total 
Contract 

Price 
(£m) 
from 

2021/22 
bulletin 

Total 
Contract 

Price 
(£m) 

2015/16 11,841   8,576   9,556   12,567   12,966   13,562   17,321 r 
2016/17 7,894   8,213   10,567   11,939   13,943   17,737   21,816 r 
2017/18     2,691   2,827   2,898   2,971   3,175   3,698 r 
2018/19         3,805   4,502   5,992   6,670   7,808 r 
2019/20             8,888   10,455   10,973   11,446 r 
2020/21                 4,703   5,888   7,208 r 
2021/22                     8,105   11,116 r 
2022/23                         3,209   
Overall 19,735   19,481   26,755   40,793   51,029   66,110   83,621   

Note: The 'r' in this table represents a revision from the Q3 2022/23 statistics bulletin, rather than 
the 2021/22 bulletin shown alongside. 

Of the £83.6 billion of total estimated contract price, £8.5 billion (10 per cent) is with contracts that 
have now completed, as can be seen in Figure 8. The remaining ‘active’ contracts account for 
£75.1 billion of the total contract price, but this is still subject to change, due to potential future 
amendments, corrections or extensions, for example. 

Figure 8: Cumulative flow of the estimated price of contracts which became QDCs/ QSCs 
and completed and stock of active contracts 
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Figure 9: Flow of the estimated total contract price of all QDCs/QSCs, annual profile over 
the expected contract duration (excluding unprofiled amounts), by financial year 

 

Note: Financial years from 2028/29 onwards have been combined to enable comparisons to 
previous years, where low numbers of QDCs/QSCs reporting in these years meant they had to be 
combined. In some cases, the total estimated contract price broken down by annual profile did not 
equal the total contract price reported elsewhere in the contract reports. The ‘profile from [year] 
bulletin’ series is as reported in the relevant previous annual bulletin, and so has not been updated 
for any corrections or any late submissions made within the last year. 

Figure 9 shows the annual flow of estimated total contract price for 524 QDCs/QSCs who had 
provided annual price data, over the expected contract duration (11 contracts did not provide 
annual profile data). As per the profiles from the previous bulletins, there was a peak in the total 
estimated price in the current year, as this is the latest year in which new contracts have entered 
the regime and many QDCs/QSCs from previous years are still ongoing (the average duration of 
QDCs/QSCs in 2015/16 to 2018/19 is approximately five years or longer). The annual total 
estimated price begins to decrease in future financial years, as contracts are expected to complete. 
Only 126 of the total 535 QDCs/QSCs have an estimated duration of over six years, which may 
explain the lower total estimated prices expected in later years. As new contracts become 
QDCs/QSCs, the values in future financial years are expected to increase, as evidenced by the 
profiles from the previous two bulletins. The figure includes reported pricing data profiled for 
2015/16 onwards, but contractors may not profile the price, may only profile some of the price, or 
may not profile it in the standard fields of the contract reports used in this analysis, for example 
where there are sunk costs. The data in Figure 9 above accounts for £74.6 billion of the £83.6 
billion total estimated contract price reported to date across all financial years.  
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Figure 10: Number of QDCs/QSCs by estimated contract price for all QDCs/QSCs 

 

Figure 10 shows the number of QDCs/QSCs by price band for all QDCs/QSCs. Please see the 
accompanying databook for a breakdown by financial year in which the contract became a 
QDC/QSC. For all QDCs, the lower price bands of ‘less than or equal to £10m’ and ‘greater than 
£10m to £20m’ were the two most common price bands. There is a contract value threshold of 
£25m for a sub-contract to become a QSC, and so there are greater proportions of QSCs within 
the higher price bands than the lower bands. The value is determined in accordance with 
Regulation 5 of the Single Source Contract Regulations, and this is distinct from the contract price, 
which is determined in accordance with Regulation 10. Some QSCs can therefore have a contract 
price of less than £25 million, and still be assessed as a QSC. 

Table 4: Mean and median estimated contract price, by financial year and contract type 

 Financial 
year in which 
contract 
became a 
QDC/QSC 

Mean contract price 
(£m) 

Median contract 
price (£m) 

2015/16  495  r  35  
 

2016/17  341  r  31  r 
2017/18  68  r  15  r 
2018/19  135  r  21  r 
2019/20  132  r  18  r 
2020/21  100  r  15  r 
2021/22  121  r  11  

 

2022/23  44  
 

 15  
 

Total  156  
 

 17  
 

     
QDC 169               17    
QSC  80     17    
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Table 4 shows the mean and median estimated contract prices, by financial year. Across all 
financial years, the mean estimated contract price is £156 million, but the median price is £17 
million. In each year, the median contract price is much lower than the mean, as there are a 
smaller number of large contracts that tend to skew the mean upwards. There is a large difference 
in the mean contract price between QDCs and QSCs, at £169 million and £80 million respectively. 
However, the median contract price is exactly the same for both QDCs and QSCs. 

Regulated pricing methods 

The Single Source Contract Regulations 2014 (Regulation 10) specify six regulated pricing 
methods that can be used to determine the price payable for a QDC/QSC. The method used to 
price a QDC/QSC can influence the final price and profit payable, and the incentive to control 
costs. The six pricing methods are as follows:  

 
• Firm pricing; 
• Fixed pricing; 
• Cost-plus pricing; 
• Estimate-based fee pricing; 
• Volume-driven pricing; and 
• Target pricing. 

 
Regulation 10 of the Single Source Contract Regulations 2014 introduces the six regulated 
pricing methods and describes how they operate for the purposes of the price formula. Seven 
contracts did not provide any pricing method data, and so have been excluded from analysis in this 
section. 

Figure 11 shows how many QDCs/QSCs used one, two or three or more pricing methods in the 
pricing of their contract. Out of the 528 QDCs/QSCs where pricing method data was provided, the 
majority (397 QDCs/QSCs; 75 per cent) reported using one regulated pricing method in the pricing 
of the contract, whilst 109 QDCs/QSCs used two pricing methods (21 per cent) and 22 
QDCs/QSCs used three or more pricing methods (4 per cent).  

https://www.legislation.gov.uk/uksi/2014/3337/contents
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Figure 11: Number of QDCs/QSCs that have used 1, 2 and 3 or more pricing methods used 
in a proportion of the contract 

 

 

Figure 12 presents the number of QDCs/QSCs that used each of the six pricing methods in a 
proportion of the contract. The single most reported pricing method across all QDCs/QSCs was 
firm pricing, with 390 out of 528 QDCs/QSCs (74 per cent) using this pricing method within the 
contract (sometimes in combination with other pricing methods). Firm pricing has been the most 
utilised method each year since 2015/16. Please see the accompanying databook for a breakdown 
by financial year in which the contract became a QDC/QSC, and for further detail on the top 10 
combinations of pricing methods used (Figure 12a in the databook). 
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Figure 12: Number of QDCs/QSCs that use each pricing method in a proportion of the 
contract, for all QDCs/QSCs

 
Figure 13 presents the proportion of the estimated contract price attributed to each of the pricing 
methods across the 528 QDCs/QSCs that provided this data. Please see the accompanying 
databook for a breakdown by financial year in which the contract became a QDC/QSC. Across the 
eight years, firm pricing was the pricing method with the highest proportion of the contract price 
associated with it at 31 per cent (30 per cent for QDCs, 46 per cent for QSCs), closely followed by 
target pricing, which has 29 per cent of the total contract price associated with it. Volume-driven 
pricing was the pricing method with the lowest amount of contract price associated with it overall, 
with 2 per cent of the total contract price utilising this method for both QDCs and QSCs. Variation 
in the contract price associated with different pricing methods each year can be influenced by a 
small number of high value contracts. 
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Figure 13: Proportion of total estimated price of QDCs/QSCs, by regulated pricing method, 
for all QDCs/QSCs 
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Profit 
Estimated contract profit rates, including the adjustments made to the baseline profit rate.  

 
The Defence Reform Act 2014 and the Single Source Contract Regulations 2014 together 
prescribe a six-step process which should be used to determine the contract profit rate for a 
QDC/QSC. For more information on the profit rate and these six steps, please refer to the SSRO’s 
Guidance on the baseline profit rate and its adjustment.  
 
The data presented in this section is based on estimated profit rates at the latest time of agreement 
(either the date the contract became a QDC/QSC, or the date of the latest pricing amendment if an 
on-demand CPS has been received) and does not necessarily represent the profit that will be 
achieved once the contract is complete. This may differ from the profit information reported in the 
‘Price and pricing methods’ section, which can be sourced from more up-to-date reports that 
contain the overall profit rate, but not the detail of the six profit rate steps. The ‘Outturn price of 
completed contracts’ section includes information on the actual and forecast profit in completed 
contracts. 
 
There are five QDCs/QSCs that either did not provide any profit rate information, provided 
information with data quality concerns, or used the Government Owned Contractor Rate (GOCR), 
and so have been excluded from all the analysis in this section.  
 
Table 5 shows the average (mean) overall contract profit rates for the 530 QDCs/QSCs that were 
included in the analysis. This table is consistent with the methodology used in the quarterly 
statistical series of bulletins. The average contract profit rate for 2022/23 QDCs/QSCs is 9.54 per 
cent, a small decrease from 2021/22 QDCs/QSCs of 9.58 per cent.  During the same period the 
baseline profit rate set by the Secretary of State remained static at 8.31 per cent. Whilst the 
baseline profit rate is a fixed rate set by the Secretary of State each year, some QDCs/QSCs had 
reported a different rate to this, sometimes as the result of reporting an average of two or more 
rates. 

 
 
  

Summary 
 

• In the 2022/23 financial year, the average (mean) contract profit rate was 9.54 per cent, a 
decrease of 0.04 percentage points compared to an average of 9.58 per cent in 2021/22 
QDCs/QSCs. 

• Aside from the baseline profit rate, the adjustment with the most impact on the contract profit 
rate was the capital servicing adjustment in all financial years. The average (mean) capital 
servicing adjustment was 1.15 per cent in 2022/23 QDCs/QSCs, an increase of 0.21 
percentage points compared to 2021/22.  

• Of the 516 QDCs/QSCs across all financial years that submitted profit rate step information, 58 
(11 per cent) had reported a profit-on-cost-once (POCO) adjustment, whilst 101 (20 per cent) 
had reported an incentive adjustment. 

https://www.gov.uk/government/collections/profit-rate
https://www.gov.uk/government/collections/profit-rate
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Table 5: Average (mean) contract profit rate agreed at the latest time of agreement, by 
financial year 

Financial year in which 
contract became a 
QDC/QSC  

Average (mean) 
Contract Profit 

Rate (%) 
2015/16 10.86  
2016/17 10.56  
2017/18 8.47 r 
2018/19 8.34  
2019/20 9.05 r 
2020/21 9.55  
2021/22 9.58 r 
2022/23 9.54  
Overall 9.44  

 
The following analysis in this section is based on 516 QDCs/QSCs as a further 14 QDCs/QSCs did 
not provide profit rate step data in the standard fields of their latest submitted report, and so have 
been excluded from the analysis on the profit steps. Please see the methodology for an 
explanation of why this might be. Figures 14 and 15 below show the average (mean) adjustments 
made to the baseline profit rate (BPR) for each profit rate step, for the contracts that became 
QDCs/QSCs in 2021/22 and 2022/23 respectively.  
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Figure 14: Average (mean) profit rate steps agreed at the latest time of agreement, for 
2021/22 QDCs/QSCs3

 

Figure 15: Average (mean) profit rate steps agreed at the latest time of agreement, for 
2022/23 QDCs/QSCs3 

 
 

 
3 Note: Some QDCs/QSCs had reported a BPR or SSRO funding adjustment that differed from the rate set 
by the Secretary of State for that year (for example where a profit rate includes sunk costs, before the BPR 
was set, or where an amendment to a contract uses a BPR from a different year), which explains why these 
figures do not show the published rates. 
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For those 516 contracts that supplied profit rate step data, the largest change in the profit rate 
steps was the average POCO adjustment, which decreased by 0.39 percentage points (from -0.20 
percentage points in 2021/22 to -0.59 percentage points in 2022/23). The average cost risk 
adjustment increased by 0.26 percentage points to 0.55 percentage points for 2022/23 
QDCs/QSCs, from 0.29 in 2021/22 QDCs/QSCs (the cost risk adjustment may range between +/- 
25 per cent of the baseline profit rate). The average capital servicing adjustment also increased by 
0.21 percentage points between 2021/22 and 2022/23 QDCs/QSCs.  

The most significant factor in determining a QDC’s/QSC’s contract profit rate, on average, across 
all years was the baseline profit rate, comprising on average to 85 per cent of the contract profit 
rate in 2022/23 (see Table 6). The second most impactful adjustment was the capital servicing 
adjustment, which comprised 12 per cent of the contract profit rate in 2022/23 QDCs/QSCs.  

Of all 516 contracts that were included in the analysis, the majority (80 per cent) of QDCs/QSCs 
have agreed a contract profit rate above the baseline profit rate in place at the date the contract 
became a QDC/QSC, due to the other steps involved in agreeing a contract profit rate shown 
below. For the annual figures showing how many contracts have agreed a profit rate above/below 
the baseline profit rate, refer to the accompanying data book (Table 6a). 

Table 6: The contribution of each profit rate step towards the average contract profit rate, 
by financial year in which the contract became a QDC/QSC4 
 Profit rate step (%) 2018/19 

(%) 
 2019/20 

(%) 
 2020/21 

(%) 
 2021/22 

(%) 
 2022/23 

(%) 
 

Baseline profit rate 83  85   85  r 87   86  

Cost-risk adjustment 4  3  4  3  6  
Profit-on-cost-once 
adjustment -4  -3  -2  r -2  -6  

SSRO funding adjustment 0  0  -1  -1  0  

Incentive adjustment  5  3  r 4   4  r 3  
Capital servicing 
adjustment 12  12  10   10  12  

Inconsistencies in supplier 
data 1  0   -1   0   0 

 

Contract Profit Rate 100  100  100  100  100  

Figure 16 below shows the maximum, minimum, median and interquartile values reported for each 
of the profit rate adjustments (excluding the baseline profit rate and SSRO funding adjustment, 
which are fixed values), and the contract profit rate, for 2021/22 and 2022/23 QDCs/QSCs.  
Some of the maximum and minimum points may be considered outliers, and so the interquartile 
range has been included to provide more information on the distribution of data points for each 
step, specifically the spread of values within the central 50 per cent of the data. The interquartile 
range of all profit steps has remained relatively consistent for both 2021/22 and 2022/23 
QDCs/QSCs.  
 
The contract profit rate of QDCs/QSCs in 2022/23 ranged from 0.4% to 17.4%. In 2022/23 
QDCs/QSCs, the range of profit rate steps widened for both the POCO adjustment (between zero 
per cent and -10.0 per cent) and the Capital Servicing Adjustment (between zero per cent and 8.3 
per cent). The range seen in the POCO adjustment may be more volatile due to a small number of 
contracts using this adjustment (see Table 7). 
 

 
4 The ‘inconsistencies in supplier data’ row relates mostly to data quality issues, where the reported profit 
rate steps do not sum to the total contract profit rate reported by contractors. 
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Figure 16: Maximum, minimum, median and interquartile range of profit rate steps reported 
in individual QDCs/QSCs, for 2021/22 and 2022/23 QDCs/QSCs 

 
 
Not all contracts receive an adjustment for each of the profit rate steps. Most contracts did not 
report a POCO adjustment (this adjustment may not be applicable, for example), or an incentive 
adjustment. Table 7 below shows the number of QDCs/QSCs that reported a POCO and/or 
incentive adjustment. Of the 516 QDCs/QSCs that were included in the analysis across all financial 
years, 58 (11 per cent) had reported a profit-on-cost-once (POCO) adjustment, whilst 101 (19 per 
cent) had reported an incentive adjustment.  

Table 7: Number of QDCs/QSCs that have reported POCO and/or incentive adjustments, by 
financial year in which the contract became a QDC/QSC 
 Financial 
year in 
which 
contract 
became a 
QDC/QSC 

Total number 
of 

QDCs/QSCs 

 Number of QDCs/QSCs with 
a non-zero POCO adjustment 

Number of QDCs/QSCs with a 
non-zero incentive adjustment 

 

Number 

 

% 

 

Number 

 

% 

 

2015/16 32 r  1    3    3    9   
2016/17 61 r  5    8    14    23  r 
2017/18 51 r  7    14  r  8    16  r 
2018/19 58   7    12    14    24   
2019/20 85 r  13  r  15   r  17   r  20   r 

2020/21 70 r  7  r  10   r  16   r  23   r 
2021/22 89 r  8  r  9    17   r  19   r 
2022/23 70   10    14    12    17   
Overall  516    58    11    101    20   
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As mentioned, the data presented in this section is based on estimated profit rates at the time of 
agreement and does not necessarily represent the profit that will be achieved once the contract is 
complete. The actual profit rate achieved will depend on the performance of the contract, the 
pricing methods used, and any final price adjustments agreed.  
 
The use of different pricing methods is one of the factors which can expose the contracting parties 
to varying amounts of risk that the actual costs of a contract differ from the estimated costs. The 
purpose of the cost risk adjustment is to incorporate into the contract profit rate an addition or 
deduction to reflect the risk that the contractor’s actual Allowable Costs in delivering the 
requirements will differ from the estimated Allowable Costs included in the contract price. This 
adjustment can be between +/- 25 per cent of the baseline profit rate. Further information on this 
adjustment can be found in the SSRO’s Guidance on the baseline profit rate and its 
adjustment.  
 
Figure 17 below shows the maximum, median, minimum and interquartile range of cost risk 
adjustments (as a percentage of the BPR) agreed within contracts using each of the pricing 
methods. Contracts can employ multiple pricing methods, and so QDCs/QSCs have been 
allocated to a ‘primary’ pricing method if more than 75 per cent of the contract price is reported 
against that pricing method. Where there is no one pricing method with more than 75 per cent of 
the contract price, this is classified as ‘mixed’. Some pricing methods have been grouped due to 
the similar ways in which profit risk sharing is treated in these. In addition to the 19 contracts that 
have not provided sufficient profit rate data, an additional seven contracts have not reported pricing 
method data, so the analysis below is based on 509 contracts. 
 
Figure 17: Maximum, median, minimum and interquartile range of estimated Cost Risk 
Adjustment as a percentage of Baseline Profit Rate, by primary pricing method, for all 
QDCs/QSCs 

 

The SSRO’s Guidance on the baseline profit rate and its adjustment states that for cost-plus 
and estimate-based fee contracts the cost risk adjustment should be set at minus 25 per cent of 
the baseline profit rate, which is why the median and interquartile range for these pricing methods 
appears much lower compared to other pricing methods. For the other pricing methods, there is 
more variation in the cost risk adjustment applied across contracts, with the full range of +/-25 per 
cent of the baseline profit rate being used. The median for firm, fixed and volume-driven contracts 
is higher than for other pricing methods (other than mixed, which will include a large proportion of 
firm, fixed and volume-driven contracts), at +7 per cent of the baseline profit rate, and a wider 

https://www.gov.uk/government/collections/profit-rate
https://www.gov.uk/government/collections/profit-rate
https://www.gov.uk/government/collections/profit-rate
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interquartile range is seen here too; the central 50 per cent of these contracts had cost risk 
adjustment values as a percentage of the BPR between zero per cent to +18 per cent. The 
interquartile range for target pricing contracts is zero. Some contracts have reported cost risk 
adjustments that fall outside of the +/- 25 per cent threshold, and the statistics use this data as 
reported by contractors. 
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Sub-contracts 
Number and estimated price of the sub-contracts that assist in the delivery of QDCs/QSCs.  

The data presented in this section includes the latest estimated total price of sub-contracting within 
QDCs/QSCs (Figure 19) and analysis of the estimated or actual price reported about individual 
subcontracts with a value of £1 million or more (contractors do not need to submit data on 
individual subcontracts below this threshold, see Figures 18, 20 and 21). QSCs are included in this 
analysis as they are sub-contracts to QDCs. All data is sourced from the latest report containing 
information on subcontracts for the whole contract, and the statistics do not necessarily represent 
the sub-contract prices once the contract is complete.  

Figure 18: Number of reported sub-contracts with a value of £1 million or more, by financial 
year in which contract became a QDC/QSC, and SME status

 
 
Figure 18 shows there were 1,438 sub-contracts with a value of £1 million or more reported to the 
SSRO since the start of 2015/16: 74 of these were with 2022/23 QDCs/QSCs. Given only contracts 
with a value of £1 million or more are reported, this data may not represent the entirety of sub-
contracts involved in the delivery of QDCs/QSCs.  

Summary 
• The number of reported sub-contracts (with a value of £1 million or more in each 

QDC/QSC) has decreased in 2022/23 QDCs/QSCs at 74, compared to 312 in 2021/22 
QDCs/QSCs. 

• Accordingly, the total estimated price of reported sub-contracts was also lower for 2022/23 
QDCs/QSCs than for 2021/22 QDCs/QSCs, at £1.1 billion compared to £2.2 billion. 

• The proportion of all reported sub-contracts with SMEs increased this year (46 per cent in 
2022/2023 QDCs/QSCs, compared to 14 per cent in 2021/22 QDCs/QSCs). 

• Across all years, the average price of a sub-contract with an SME was £6.2 million, 
compared to an average of £9.9 million for sub-contracts with non-SMEs. The average price 
of a sub-contract has increased in 2022/23, from £6.6 million in 2021/22 to £10.1 million. 
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For all QDCs/QSCs since 2015/16, 18 per cent of sub-contracts are with SMEs. For 2022/23 
QDCs/QSCs, this was 46 per cent, the highest proportion of SME sub-contracts of any financial 
year to date.   

Figure 19 below shows the latest total estimated price of sub-contracts to QDCs/QSCs, by financial 
year. The total estimated price of sub-contracts in 2022/23 was lower than that seen in 2021/22 
(£1.1 billion in 2022/23 compared to £2.2 billion in 2021/22).  

Figure 19: Total estimated price of sub-contracts, by financial year in which contract 
became a QDC/QSC

 

Figure 20 and Figure 21 show the number and price of reported sub-contracts with a value of £1 
million or more split by price bands, for all financial years. The majority of reported sub-contracts 
have tended to be lower value (68 per cent of sub-contracts were £5 million or under), but a small 
number of large value sub-contracts comprised most of the total reported sub-contract price. Sub-
contracts priced at £25 million or greater represented seven per cent of the number of reported 
sub-contracts, but 56 per cent of the total sub-contract price. The mean reported sub-contract price 
in 2022/23 contracts was £10.1 million, an increase from 2021/22 where the average was £6.6 
million. For sub-contracts with SMEs in 2022/23, the average was £6.9 million, compared to £12.9 
million for sub-contracts with non-SMEs. 

Please note that some of the individual sub-contracts reported may contribute to more than one 
contract, so the sub-contract prices reported in Figures 20 and 21 are not necessarily fully 
attributable to the QDC/QSC it has been reported against. Some of the sub-contract prices used in 
these figures may therefore overestimate the amount of sub-contracting occurring within the 
associated QDC/QSC.  
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Figure 20: Number of reported sub-contracts with a value of £1 million or more, by price 
band, for all QDCs/QSCs 

 
Figure 21: Total estimated price of reported sub-contracts with a value of £1 million or 
more, by price band, for all QDCs/QSCs
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Outturn price of completed contracts 
Actual and forecast costs, profit, price and profit rates, for contracts that have submitted 
contract completion reports. 

 
For the purpose of these statistics, a completed contract is defined as a contract with a submitted 
Contract Completion Report (CCR). This is due six months after the contract completion date, so 
these statistics may not contain contracts that have completed within six months of the data extract 
date (30 April 2023). If the SSRO has not received a CCR report, then the contract is defined as 
‘active’ within these statistics. 
 
This section reports on the contractors’ assessment of the outturn price of contracts payable by the 
contracting authority, at the date the CCR is submitted. A contractor can still report some forecast 
costs (up to 5 per cent of the price without an explanation, or more if an explanation is given) when 
submitting a CCR, so the actual and forecast price may not reflect the final outturn price. It also 
does not reflect any final price adjustments or target cost incentive fee (TCIF) adjustments. For the 
purpose of this analysis, variances have been calculated between the estimated price at the latest 
time of agreement (either the date the contract became a QDC/QSC, or if there has been an 
amendment, the date of the latest amendment) and the actual and forecast price at the contract 
completion date. The variances therefore do not reflect changes due to previous amendments 
during the life of the contract. 
 
Please refer to the Methodology section for further details on how completed contracts are defined.  
 

Summary 
• As of 30 April 2023, 112 of the 535 QDCs/QSCs have submitted contract completion reports, 

indicating they have completed.  
• These 112 QDCs/QSCs had an estimated total contract price (at the latest time of 

agreement) of £8.5 billion, representing 10 per cent of the total estimated contract price for all 
QDCs/QSCs. Therefore, the statistics in this section analyse those 112 contracts, and these 
may not be representative of the outturn at completion of all 535 contracts. 

• These contracts reported an actual and forecast price at contract completion of £7.7 billion, a 
reduction of £0.8 billion compared to the estimated contract price. This consisted of a 
reduction in Allowable Costs of £0.7 billion, and a decrease in profit of £0.04 billion. 

• The largest proportion of completed QDCs/QSCs (51 contracts) reported a reduction in the 
actual and forecast price of the contract compared to the estimates at the latest time of 
agreement, whilst 36 QDCs/QSCs reported no change, and 22 reported an increase in 
contract price. Three contracts did not provide sufficient data to calculate the variance. 
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Figure 22: Total estimated contract price of all QDCs/QSCs, by active and completed status 

 
 
The SSRO has received CCRs for 112 QDCs/QSCs as of 30 April 2023. As shown in Figure 22 
above, these contracts have a total estimated contract price of £8.5 billion, representing 10 per 
cent of the total estimated contract price for all QDCs/QSCs.  
 
These 112 contracts have reported an actual and forecast contract price of £7.7 billion at contract 
completion; a reduction from the estimated price at the latest time of agreement of £761 million (10 
per cent). This is comprised of an overall reduction in Allowable Costs of £724 million, and a 
decrease in profit of £37 million (see Figure 23). 
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Figure 23: Overall estimated cost and profit at the latest time of agreement and actual and 
forecast cost and profit at contract completion in 112 completed contracts

 

Figures 24 to 27 show the number of contracts reporting a variance between the estimates at the 
latest time of agreement and the actuals and forecasts at contract completion, in their Allowable 
Costs, profit, profit rate and overall contract price, by variance band. The use of different pricing 
methods will have an impact on how variation in costs affect the profits and prices of these 
contracts. The variance data is as reported by contractors. The underlying cost and profit data has 
been rounded to three decimal places (in line with the SSRO’s Reporting Guidance on providing 
this data) before calculating the percentage variance. One contract did not provide enough 
information to calculate Allowable Cost variances, and two contracts did not provide sufficient 
information to calculate profit variances, and have been excluded from the respective analysis on 
Allowable Costs, profit and profit rates (Figures 24 to 26). All three contracts have been excluded 
from the total contract price variance analysis (Figure 27)  
 
The majority (69 contracts, 62 per cent) of the 111 completed QDCs/QSCs that provided Allowable 
Cost data reported a reduction in Allowable Costs, with 23 (21 per cent) reporting an increase in 
Allowable Costs (see Figure 24). Over half of completed contracts (57 per cent or 63 QDCs/QSCs) 
reported a variance in Allowable Costs of between -5 per cent to +5 per cent. 
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Figure 24: Variance in Allowable Costs; number of completed QDCs/QSCs (112 contracts) 
by percentage of variance between the estimated Allowable Costs at the latest time of 
agreement and actual and forecast Allowable Costs at contract completion 

 
 
Since profits are a smaller component of the contract price than Allowable Costs, small changes in 
the amount of Allowable Costs can result in larger percentage variances to profit, as can be seen 
in Figure 25. There were 45 completed contracts (41 per cent of the 110 QDCs/QSCs that 
provided profit data) that reported a reduction in profit, with 51 (46 per cent) reporting an increase 
in profit. Twenty QDCs/QSCs (18 per cent) reported an increase in profit of more than 50 per cent, 
and eight QDCs/QSCs (7 per cent) reported a decrease in the amount of profit of more than 50 per 
cent. Two contracts did not report sufficient data for percentage variances to be calculated. 
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Figure 25: Variance in amount of profit; number of completed QDCs/QSCs (112 contracts) 
by percentage of variance between the estimated profit at the latest time of agreement and 
actual and forecast profit amount (£m) at contract completion   

  

Whilst Figure 25 looks at the variance in the amount of profit, Figure 26 analyses the variance in 
the profit rate percentages of these completed contracts. Two contracts did not report sufficient 
data for percentage variances to be calculated, and one contract has data quality issues that have 
resulted in it being excluded from the analysis. The majority of contracts (75 per cent of the 109 
QDCs/QSCs that reported profit rate data) reported a variance in profit rates of between -5 and +5 
percentage points. Six contracts (6 per cent) reported an increase in their actual and forecast profit 
rates of more than 15 percentage points.  
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Figure 26: Variance in profit rates; number of completed QDCs/QSCs (112 contracts) by 
percentage points of variance between the estimated profit rate at the latest time of 
agreement and actual and forecast profit rate at contract completion

  
When looking at the overall contract price, as shown in Figure 27, 51 QDCs/QSCs (47 per cent of 
the 109 QDCs/QSCs that reported price data) reported a decrease in contract price and 22 
contracts (20 per cent) reported an increase in contract price. Similar to the variance seen in 
Allowable Costs, the majority of completed QDCs/QSCs (65 per cent, 71 QDCs/QSCs) reported 
between -5 per cent and +5 per cent variance in the total contract price, with 36 of these contracts 
(33 per cent) reporting no change in contract price.  
 



           Annual qualifying defence contract statistics: 2022/23 

Page 34 of 41 
 

 

Figure 27: Variance in contract price; number of completed QDCs/QSCs (112 contracts) by 
percentage of variance between the estimated contract price at the latest time of agreement 
and actual and forecast contract price at contract completion 

 

 

Table 8 shows both the mean and median contract profit rates reported for the 109 QDCs/QSCs 
that provided sufficient profit rate data, estimated at the latest time of agreement and the actual 
and forecast profit at contract completion. The mean and median estimated profit rates 9.23 per 
cent and 9.51 per cent respectively. When looking at the actual and forecast average profit rates, 
the mean profit rate increased to 11.04 per cent and the median profit rate reduced to 9.48 per 
cent. These averages are for the 109 contracts that have provided data, and these may not be 
representative of the outturn at completion of all 535 contracts. A small number of contracts 
reported particularly high actual profit rates, resulting in a mean actual & forecast contract profit 
rate higher than the median. 
 
Table 8: Average contract profit rates at the latest time of agreement and actual and 
forecast at contract completion for 109 completed QDCS/QSCs 

Timeframe Mean contract 
profit rate (%) 

Median contract 
profit rate (%) 

Estimate at latest time of agreement 9.23 9.51 
Actual and forecast in contract completion report 11.04 9.48 
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Notes to the statistics 

Data source 
This data in this bulletin is reported by defence contractors to the SSRO through contract reports, 
as required by Part 5 of the Single Source Contract Regulations 2014. It is sourced from contract 
reports submitted to the SSRO by contractors and collated in the Defence Contract Analysis and 
Reporting System (DefCARS). The individual contract reports used in each section of the bulletin 
are described in the methodology below. For further information about the data used, the SSRO's 
reporting guidance  for these reports is available on the SSRO’s website.  

Methodology 
The analysis reports on all contracts which became QDCs/QSCs between 1 April 2015 and 31 
March 2023, and that have submitted reports on or before 30 April 2023. The majority of data 
presented relates to active contracts but data for a small proportion of completed contracts are also 
included. Data for both QDCs and QSCs are included in these statistics, and are reported 
separately where specified.  
 
All time-series data is reported using the date a contract became a QDC/QSC (the initial reporting 
date5), unless otherwise specified. Defence contractors are required to submit their initial contract 
reports within a month of this date. This statistical bulletin reports on the latest agreed position for 
each QDC/QSC. 
 
The methodology for each section in the bulletin is described below.  
 
Number, duration and SME involvement 
 
While the bulletin reports on QDCs/QSCs which have submitted contract reports, the total number 
of QDCs/QSCs notified to the SSRO is measured by the amount of QDCs/QSCs (that are not 
currently marked as a potential QDC/QSC) added to DefCARS, regardless of whether reports have 
been submitted or not for that contract. 

In this analysis a completed contract is defined as a contract with a submitted Contract Completion 
Report (CCR). This is required six months after the contract completion date and is the first point at 
which a statutory report submission confirms that a contract has completed. The submission of this 
report is considered as a more robust method of establishing when a contract completes compared 
to using the estimated contract completion dates submitted in each report, which may change 
during the life of the contract. However, there may be a lag of up to six months (or more if the 
report submission is late) before a contract is classified as complete, and the latest financial year 
presented in the statistics may not reflect all contracts that have actually completed in that period. 
Whilst the receipt of the CCR (six months after contract completion) is used as the indicator for 
when a contract has completed, the financial year in which the contract completed is sourced from 
the contract completion date in the CCR. Contracts that have not submitted a CCR are defined as 
‘active’. This may include some contracts which have completed but have not yet submitted a 
CCR.  
 
When a contract is completed, it is likely that no further contract update reports will be received 
and the contract data submitted through statutory reports will remain relatively unchanged, unless 
corrections to these reports are provided. Contract Cost Statements are submitted after the CCR 
and could update some of the reported data, but these are unstructured reports and so are not 
used in the analysis. Some contracts had erroneously submitted CCRs and so are still counted as 
active contracts in this analysis, where we are made aware of the error.  
 

 
5 Either the date the contract was entered into, or if it is a contract brought into the regime following an 

amendment, the date of the amendment. 

https://www.gov.uk/guidance/contract-and-supplier-reporting-defcars-and-associated-guidance
https://www.gov.uk/guidance/contract-and-supplier-reporting-defcars-and-associated-guidance
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Contract duration figures reflect the latest reported expected or actual duration reported at the 
latest time of agreement (either the date the contract became a QDC/QSC, or the date of the latest 
pricing amendment). The estimated contract duration presented is the time between the date the 
contract became a QDC/QSC, and the expected, or actual where available, contract completion 
date. Average contract duration is an arithmetic mean of all QDCs/QSCs within that financial year. 
Contract duration data is sourced from the latest of the Contract Pricing Statement, Contract 
Notification Report, On-demand Contract Reporting Plan, Quarterly Contract Report, Interim 
Contract Report or Contract Completion Report. 
 
The SME status of a contractor or sub-contractor uses data as submitted by the contractors 
themselves; no verification on whether these align to the definition of an SME as required by the 
Single Source Contract Regulations 2014 has taken place for the purposes of this analysis. Data 
on the SME status is sourced from the latest of the Contract Pricing Statement, Contract 
Notification Report, On-demand Contract Reporting Plan, Quarterly Contract Report, Interim 
Contract Report or Contract Completion Report. 
 
The number of unique contracting companies is reported using the registered company details 
provided by contractors in their latest available report. These contracting companies are then 
grouped into their respective Global Ultimate Owner (GUO) by considering whether the GUO 
controls a majority (greater than 50.01 per cent) of the voting rights of the company in question. 
Where a company has no single entity with a controlling majority, the company itself is considered 
the GUO of the corporate group. This data is sourced from Bureau Van Dijk’s Orbis database. 
 
The number of contracting companies or GUOs may be revised from previous bulletins due to new 
contracts (and hence contractors) being included in the analysis where reports are submitted late, 
or due to changes in ownership in contracting companies/GUOs. 
 
Price and pricing methods 
 
The contract price and pricing method statistics reflect the estimated price, at the latest time of 
agreement (either the date the contract became a QDC/QSC, or the date of the latest pricing 
amendment). The total contract price may sometimes include costs incurred before an amended 
contract becomes a QDC/QSC (‘sunk costs’). Pricing data is sourced from the latest submitted 
Contract Pricing Statement, Contract Notification Report, Quarterly Contract Report, Interim 
Contract Report or Contract Completion Report.  
 
The total price of all contracts in these statistics includes the price of all QDCs and QSCs, meaning 
that QSC prices are counted both within the ‘parent’ QDC price and separately, representing the 
total price of all contracts subject to the Single Source Contract Regulations (see Figure 28 for an 
overview of how QSCs are treated in this analysis). 
 
Profit 
 
The contract profit rate data in this section is sourced from the latest available Contract Pricing 
Statement. The majority of contract profit rate statistics reflect the agreed position at the latest time 
of agreement (either the date the contract became a QDC/QSC, or the date of the latest pricing 
amendment if an on-demand CPS has been received) and does not necessarily represent the 
profit that will be achieved once the contract is complete. This may differ from the profit information 
reported in the ‘Price and pricing methods’ section, which can be sourced from more up-to-date 
reports.  
 
The mean contract profit rates are an arithmetic mean of the reported contract profit rates reported 
by QDCs/QSCs within that financial year. Where one of the profit rate steps does not apply (as is 
the case with the POCO adjustment for many QDC/QSCs), this is treated as a zero in the 
calculations for averages.  
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Contracts that have agreed the government owned contractor rate (GOCR) with the MOD have 
been excluded from all of the profit rate analysis, as have contracts that did not provide any profit 
data, or where there were data quality concerns with the data provided.  
 
In January 2022, the SSRO released new reporting guidance for on-demand CPS reports, asking 
contracts that have had a pricing amendment that changes the profit rate to only enter the overall 
contract profit rate into the standard DefCARS fields, leaving the six steps blank. These should 
now be provided in an attached excel workbook. Where this happens, the contract has been 
excluded from the profit rate step analysis (all analysis in the ‘Profit’ section except Table 5).  
 
Upper quartile and lower quartile values were introduced from 2018/19 onwards in the 2019/20 
statistics bulletin, and so figures for previous financial years are not reported in the accompanying 
databook. 
 
Contracts can employ multiple pricing methods, and so QDCs/QSCs in Figure 17 have been 
allocated to a ‘primary’ pricing method if more than 75 per cent of the contract price is reported 
against that pricing method. Where there is no one pricing method with more than 75 per cent of 
the contract price, this is classified as ‘mixed’. Some pricing methods have been grouped due to 
the similar ways in which profit risk sharing is treated in these. Note that this differs from how 
contracts are allocated to pricing methods in the ‘Price and pricing methods’ section, where 
contracts are allocated to a pricing method if any proportion of the contract is attributed to a pricing 
method. 
 
Sub-contracts  
 
QSCs are included within the sub-contracting numbers and price data in this analysis. It is also 
possible for a sub-contract to a QSC to also become a QSC, and this would be included in both the 
total price of all contracts, as well as the sub-contracting figures (see Figure 28). 
 
The sub-contract data is sourced from the latest report containing information on subcontracts for 
the whole contract (the latest of the Contract Notification Report, Interim Contract Report or 
Contract Completion Report). From the 2020/21 bulletin onwards, Quarterly Contract Reports 
(QCRs) are no longer used to source sub-contract data, as these reports only require data on sub-
contracts entered into in the reporting period covered by the QCR, or the following quarterly period, 
and therefore don’t represent the total sub-contracting picture within a contract. 

Figures 18, 20 and 21 reflect the actual or intended sub-contracts with a value of £1 million or more 
reported by contractors. The price data in Figures 20 and 21 presents the sum of the latest 
estimated or actual sub-contract prices for sub-contracts with a value of £1 million or more. 
Contractors are required to submit the expected price of sub-contracts agreed for pricing purposes, 
which may not reflect the actual price at the end of the contract.  

For Figures 18, 20 and 21, the SSRO receives partial data on the details of the supply chain 
involved in QDCs/QSCs, as only sub-contracts with a value of £1 million or more in each 
QDC/QSC are reported. This analysis as such may not represent the entirety of sub-contracts 
involved in the delivery of QDCs/QSCs. However, some of the individual sub-contracts reported 
may contribute to more than one contract, so the sub-contract prices reported in Figure 21 are not 
necessarily fully attributable to the QDC/QSC it has been reported against. Some of the sub-
contract prices used in these figures may therefore overestimate the amount of sub-contracting 
occurring within the associated QDC/QSC.  

Until September 2019, only the highest value 20 sub-contracts with a value of £1 million or more 
needed to be reported within the contract reports. Since September 2019, the restriction for the top 
20 sub-contracts has been removed, so all sub-contracts with a value of £1 million or more must 
be reported. The analysis in Figures 18, 20 and 21 showing individual sub-contract numbers/prices 
introduces a new methodology that now uses all sub-contracts reported in contractors’ reports, 
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which will either be the top 20 sub-contracts with a value of £1 million or more, or all sub-contracts 
with a value of £1 million or more, depending on whether the report was submitted before or after 
September 2019. Some contractors provide details of sub-contracts below £1 million, which are 
still included in the analysis.  
 
The sub-contract price statistics in Figure 19 reflect the latest estimated total price of sub-
contracting within QDCs/QSCs. From the 2020/21 bulletin onwards, Figure 19 now uses the ‘Total 
price of the QDC/QSC that is attributable to sub-contracts’ field in DefCARS, rather than the sum of 
sub-contracts over £1m, following a review of the data quality of this field. Figure 19 therefore 
includes sub-contracts with a value of less than £1 million, and only includes the amount of the 
sub-contracts that are attributable to the QDC/QSC. 

Figure 28: Diagram showing how QDC, QSC and sub-contracts have been treated in the 
analysis 

 

  
Outturn price in completed contracts 
 
When a contract is completed, it is likely that no further contract update reports will be received 
and the contract data submitted through statutory reports will remain relatively unchanged, unless 
corrections to these reports are provided. Contract Cost Statements are submitted after the CCR 
and could update the reported data, but these are unstructured reports and so are not used in the 
analysis. 

The ‘Number, duration and SME involvement’ methodology section explains how completed 
contracts are defined in this analysis. All actual and forecast data used in the completed contracts 
statistics reflect the position at contract completion as reported in the CCR. The estimated costs 
and profit within this section are also sourced from the CCR and reflect the latest agreed price, 
which may be the price when the contract was entered into or, if it has been amended, the price 
following the most recent amendment.  

The variances reported within the completed contract statistics have been calculated between the 
estimated price at the latest time of agreement (either the date the contract became a QDC/QSC 
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or the date of the latest amendment) and the actual and forecast price at the contract completion 
date. A contractor can still report some forecast costs when submitting its completion reports (up to 
5 per cent of the price without an explanation, or more if an explanation is given), so the actual and 
forecast price may not reflect the final outturn price. It also does not reflect any final price 
adjustments or TCIF adjustments. The underlying cost and profit data has been rounded to three 
decimal places (in line with the SSRO’s Reporting Guidance on entering this data in DefCARS) 
before calculating the percentage variance. 
 
Data quality 
Accuracy and reliability 

The estimated contract prices, costs, duration, sub-contracts and profit rates reported are those 
used for contract pricing purposes and may not reflect the outturn costs and profit of the contract 
once it is completed. Where a contract has submitted a Contract Completion Report, the estimated 
price, cost and profit rate reported in all analysis (other than the ‘Outturn price in completed 
contracts’ section) are still the estimates as at the latest time of agreement, rather than the outturn 
costs and profits.  

The SSRO monitors the extent to which report submissions comply with the reporting requirements 
under Section 36(2) of the Single Source Contract Regulations. The SSRO Annual Compliance 
Report 2022 provides details on the data quality of report submissions with respect to the extent 
they comply with the reporting requirements. The SSRO’s compliance review function does not 
involve providing assurance that individual contracts have been priced in accordance with statutory 
requirements, nor is it an audit of individual submissions. The MOD also carry out reviews of the 
data quality of data contained within these reports, in line with their own commercial guidance. It is 
important to note that, whilst reviews of the data do take place, reviews may not have taken place 
on all the data by both organisations at the time of production of this bulletin. Data is as reported by 
contractors unless there are significant data quality issues (see ‘Data adjustments’ below). 

Data revisions 

All figures are provisional and may be updated in future planned statistical releases. Data may also 
be revised for previous periods where report submissions which were not received by the reporting 
cut-off date are later received, or where suppliers have provided corrected or updated reports with 
new data. Where data is revised from a previously published statistic, the figure will be indicated 
with an ‘r’.  

Where errors are found in the statistics, or where there are significant changes to published data 
that might affect the utility of the statistics, the SSRO may correct these by reissuing the 
publication, outside of the scheduled statistical release programme. Where this happens, the 
reason and impact of the revision will be given. 

Data adjustments 

All data is as reported by defence contractors, except in circumstances where there are known, 
and significant, data quality issues. Where there are issues, the data has been amended to ensure 
the statistics are not misleading. In summary, the following adjustments were made in a small 
number of cases: 

• some dates the contract became a QDC/QSC were amended, if the reported date fell within 
a different financial year to the known date the contract became a QDC/QSC;  

• some contract/sub-contract prices were amended, for example where these were reported 
in different units or currency; and 

• where the latest contract report did not provide the required data, a previous contract report 
was used if that did contain the relevant data. 
 

https://www.gov.uk/government/publications/annual-compliance-report-2022
https://www.gov.uk/government/publications/annual-compliance-report-2022
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Additionally, where contractors have entered monetary values in currencies other than pounds 
sterling, values are converted using the exchange rates published by the Bank of England as of the 
first day of the month in which the contract became a QDC/QSC. 
Rounding 
Totals are calculated on unrounded figures, before being rounded for presentational purposes. 
Therefore some totals may not sum due to rounding.  
 

Commercial sensitivity 
Due to the commercial sensitivity of this data, the SSRO does not release any information that will 
enable identification of individual contracts or contractors included within the analysis. Where 
publication of a low number of QDCs/QSCs within a particular data point may risk anonymity, this 
is suppressed, denoted by a “*”. 

For more information on the SSRO’s handling of commercially sensitive information, see the 
SSRO’s statement on its website. 

 
Glossary 
Allowable Costs: A contractor’s costs (which include those already incurred and those which are 
anticipated) are Allowable Costs in a QDC or QSC to the extent they are appropriate, attributable 
to the contract and reasonable in the circumstances. 

Contract completion date: Provided by the contractor, it may be a date specified in the contract 
or a date on which it is expected the contractor will become entitled to final payment, or the date on 
which the contract is terminated. 

Contract price: Under a QDC/QSC the contract price must be determined in accordance with the 
formula as required by The Defence Reform Act 2014 (the Act):  

Price = (Contract Profit Rate x Allowable Costs) + Allowable Costs.  

Contract profit rate (CPR): When agreeing the contract profit rate, contractors and the MOD must 
follow a six-step process set out in section 17(2) of the Act and Regulation 11 of the Single Source 
Contract Regulations 2014.  

Contract value: As determined under Regulation 5. The contract price and the contract value may 
be the same but in determining the contract value the contracting authority must take account of 
contract options which may not be included in the contract price and the likelihood of them being 
exercised. 

Date became a QDC/QSC: Either the date the contract was entered into, or if it is a contract 
brought into the regime following an amendment, the date of the amendment. 

Qualifying Defence Contract (QDC): A non-competitively procured defence contract entered into 
on or after 18 December 2014 with a value of £500 million or more (if entered into prior to 31 
March 2015), or £5 million or more (if entered into on or after 31 March 2015). Non-competitively 
procured contracts with a value of £5 million or more and entered into before 18 December 2014, 
and competitively procured contracts with a value of £5 million or more, may become QDCs if they 
are amended without competition on or after 18 December 2014 and the parties agree to them 
being brought within the regulatory framework. 
 
Qualifying Sub-contract (QSC): A sub-contract that has been assessed as meeting the 
requirements to be a QSC, once notice of the assessment has been given in writing to the sub-
contractor and the Secretary of State (or an authorised person). The requirements for a sub-

https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/711223/SSRO_Commercially_Sensitive_Information_Handling.pdf
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contract to be a QSC include that it is not the result of a competitive process, is valued at £25 
million or more and delivers anything for the purposes of a QDC or another QSC. The Defence 
Reform Act specifies the circumstances in which a contract will be a QDC or a QSC and sets out 
relevant exclusions and exemptions.  
 
Time of agreement: Either the date on which a QDC/QSC is entered into, the date of an 
amendment it if is a QDC/QSC by amendment, or if the price payable is re-determined, the date of 
that redetermination. 
 

Further information  
The SSRO is committed to engaging with stakeholders to improve these statistical releases. If you 
would like to get in touch, please email us at helpdesk@ssro.gov.uk. The SSRO also welcomes 
feedback through the regular engagement it conducts with stakeholders. 




